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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  100% October 2015 
Construction 0% July 2016 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

 Brewer Road Property                                                                                 FY17 CIP Update 

KEY FEATURES: 

Consultant: Norris Design 

Contractor: TBD 

Timing: Master Plan Design-Winter 2016 

Phase 1 Construction-June 2017   

Construction Challenges: 
• Phasing of construction due to 

Master Plan 
• Maintaining historic elements 
• Finding a qualified contractor  

 

 
 

Project Manager: 
Cynthia Lovely 
(928) 203-5035 
CLovely@SedonaAZ.gov 
 
City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
 
 

$ FY17 Project Budget: $300,000 
    Total Project Budget: $605,000 
                      
 
 
 
 
 
 
 
 

 
         

                                                                     

The following summarizes the draft proposal for the Ranger Station Park Master 
Plan: 

Major elements consist of the Barn and House: multi-purpose community rental spaces; the 
Plaza: multi-purpose open area between the house and barn and the Open Lawn: large open 
area south of the barn 

Possible activities include community events, weddings, family reunions; concerts, dances, 
plays, movies; historic talks and tours; classes and workshops; meetings and small 
conferences; farmers market and temporary art galleries 

Recreation Amenities include walking path, picnic tables, swings, play features and 
pickleball courts 

Possible Recreation Activities include horseshoes, croquet, hopscotch, yoga and frisbee 

Park Features include historic interpretive information, art murals and sculptures, benches 
and food truck vendor space 

Design Features include green building: energy and water efficient; native landscaping: 
plants representative of the natural, local landscape and rrchard trees for shade and in 
recognition of the historic orchards in Sedona 

Status:  The master plan is currently under design.  For further project information 
visit the project webpage:  www.sedonaaz.gov/rangerstation 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

mailto:CLovely@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/rangerstation
http://www.sedonaaz.gov/CIP


2 
 

  

 

 

 

     

    

 

Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  100% January 2016 
Construction 50% Fall 2016  

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Posse Grounds Pavilion in Barbara Antonsen Park Project                               FY17 CIP Update 

KEY FEATURES: 

Consultant: WRL, Inc. 

Contractor: Loven Contracting, Inc. 

 

Construction Challenges: 

• Multiple End Users 
• ADA access 
• Budget constraints 
 

 

 
 
Project Manager: 
James Crowley, RLS, EIT 
(928) 203-5092 
JCrowley@SedonaAZ.gov 
  
Project Manager/City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY17 Project Budget: $1,214,749 
     Total Project Budget: $1,704,727 
 

 

 

 

         

                                                                     

The project is an outdoor performance venue located at Barbara Antonsen 
Memorial Park. The main design elements of the project include a stage, lawn sitting 
area, restrooms, dressing room and other performance support facilities.  The 
photos shown above provide the view from the stage left location looking to the 
north, in the bottom photo north to the dressing rooms. 

City staff, the consultant, and the contractor worked to refine the scope of the 
project to obtain the best value while maintaining the primary concepts, and look of 
the project.  From this effort, final design documents were prepared and the 
contractor developed a construction cost proposal.  The construction contract was 
approved by Council on March 8, 2016.   

Status: Construction began in May and is scheduled to be complete in September 
2016. The initial site preparation has been completed. The dressing rooms and 
bathrooms are under construction. Two of the vertical structural steel supports for 
the stage have been placed. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

mailto:JCrowley@SedonaAZ.gov?subject=Dog%20Park%20Upgrades
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  100% October 2015 
Construction 100% June 2016 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

 Posse Grounds Bike Skills Park                                                                                FY17 CIP Update 

KEY FEATURES: 

Consultant: Stantec Consulting, Inc. 

Contractor: J. Banicki Construction 

Timing: Phase II:  

October- December 2016 

 
Construction Challenges: 
• Finding suitable soil for the Park 

features 
• Maintaining good site drainage 
• Finding a qualified contractor  

 

 
 

Project Manager: 
James Crowley, RLS, EIT 
(928) 203-5092 
JCrowley@SedonaAZ.gov 
 
City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 

$ FY17 Project Budget: $119,600  
    Total Project Budget: $148,696  
 
 
 
 
 
 
 
 
 
 
 

 
         

                                                                     

This project assumed a cost share between the City and fundraising from users.  The 
users raised $37,000 for the design of the Bike Park, and the City subsequently 
agreed to construct the Park. 

This project is for the Master Plan Design and for construction of the first of two or 
three phases of the Park. 

The Bike Park will provide dirt trails along 13 acres of natural landscape for riders of 
all ages and abilities to practice their mountain biking skills.  A selection committee 
chose J. Banicki Construction as the contractor based on the combination of 
qualifications and unit prices.  A Job Order Contract (JOC) with Banicki was approved 
by Council at the February 9, 2016 Council Meeting.  The Phase I contract will be for 
the three most desired features including a Pump Park, Wildcat Flow Trail, and 
Vortex Tech Flow. 

Status:  Construction on phase one was completed in June. Grand opening will take 
place in August. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

mailto:JCrowley@SedonaAZ.gov?subject=Dog%20Park%20Upgrades
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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The Posse Grounds Park Fitness Trail Project will renovate and reconstruct six 
existing fitness trail stations in Sedona’s largest community park, Posse Grounds 
Park. Two stations will be removed permanently, and four will be reconstructed to 
conform to ADA-accessible standards. The four new stations will each be upgraded 
with new fitness equipment. One of the four stations will be a larger, multi-use 
station that holds four pieces of fitness equipment. The remaining three stations will 
be constructed to hold a single piece of equipment. The project will install new 
instructional signage for each station, entry and turn-around signage, and inclusive 
shade structures over each of the fitness stations.  
 
Status: A grant was awarded for the project by Arizona State Parks Recreational 
Trails Program. The grant funding has been released and the design is underway. 
Equipment has been specified and a vendor selected.  

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

 

 

 

 

 

 

Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  50% July 2016 
Construction 0% August 2016 

 City of Sedona  
 Public Works Department 
  102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Fitness Trail Improvements                                                                                      FY17 CIP Update 
 

KEY FEATURES: 

Consultant: In-House Design 

Contractor:  TBD 

 

Construction Challenges: 

• Fitness pads to meet ADA criteria 
• Mild back sloping around fitness 

pads to avoid retaining walls 
• Restore landscape at removed 

stations 
 

 

Project Manager: 
James Crowley, RLS, EIT 
(928) 203-5092 
JCrowley@SedonaAZ.gov 
 
City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 

$ FY17 Project Budget: $76,236  
    Total Project Budget: $90,000  
 
 
 
 
                              
  
 
 
 

 
         

                                                                     

Existing Path Existing Equipment 

Existing Equipment Example Potential Equipment 

http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
mailto:TSearle@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  100% June 2016 
Construction 0% Winter 2016/2017 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Dog Park Upgrades                                                                                                     FY17 CIP Update 

KEY FEATURES: 

Consultant: Norris Design 

Contractor: TBD 

 

Construction Challenges: 

• Phasing of construction due to 
Master Plan 

 

 

Project Manager: 
James Crowley, RLS, EIT 
(928) 203-5092 
JCrowley@SedonaAZ.gov 
 
City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 

$ FY17 Project Budget: $201,000  
    Total Project Budget: $201,000 
 
 
                               
 
 

 
 

 
 
 
 

 
         

                                                                     

The Posse Grounds Dog Park Project will renovate and upgrade the existing dog park 
in Sedona’s largest community park, Posse Ground Park. The City will, with the aid 
of a consultant, construct a Dog Park Master Plan with construction phasing 
depending on future fiscal years’ budgets. The Master Plan shall address improved 
ground surface, include K9/human drinking fountains, and other upgrades that can 
be included to improve the park based on Best Practices and community feedback. 
 
Status: Consultant provided conceptual designs, and two public outreach sessions in 
June were held at City Hall. A concept master plan was developed with the input 
from public and staff. Consultant completed master plan design for the project. 
Project phasing to be determined. 
 
For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

mailto:TSearle@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  0% Winter 2016 
Construction 0% Winter 2016 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Wetlands Viewing Piers Project                                      FY17 CIP Update 

KEY FEATURES: 

Consultant: TBD 

Contractor: TBD 

 

Construction Challenges: 

• N/A 
 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY17 Project Budget: $30,000 
 Total Project Budget:  $30,000 
  
                               

 

 

 

 

 
         

                                                                     

The City of Sedona, in partnership with Northern Arizona Audubon Society (NAAS), 
has planned for a phased project that will ultimately add 3 wildlife viewing piers to 
the ponds at the Sedona Wetlands Preserve.   

The City was awarded a Heritiage Fund Grant by the Arizona Game and Fish 
Department to complete the first wildlife vieiwing pier at the wetlands ponds.  In 
2014, the City was awarded the same Heritage Fund Grant, and the funds were used 
to complete the existing viewing platform that overlooks all 6 wetland ponds, as well 
as a 70 million gallon water storage reservoir. 

Status:  Staff is currently procuring design services for the viewing pier.  It is 
anticipated that the pier will be designed and constructed by winter 2016. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 
 
 
 
 
 
 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  0% December 2016 
Construction 0% January 2017 

 City of Sedona  
 Public Works Department 
  102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Uptown Parking Meters on Main Street                                                               FY17 CIP Update 

KEY FEATURES: 

Consultant: TBD 

Contractor: TBD 

Timing: TBD 

 

 
City Management Contact: 
Karen Osburn 
(928) 203-5067 
KOsburn@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY17 Project Budget: $275,000 
     Total Project Budget: $301,000 
 
 
                             
 

 
 
 
 
 

 
 
 
 
 
 

 
         

                                                                     

The City has pursued a phased-implementation of several recommendations from 
the 2012 update to the Uptown Parking Management Plan. Other improvements 
have included the creation of additional public parking through public/private 
agreements, improvements to wayfinding signage, enforcement of parking time 
limits, and pedestrian access improvements to offsite parking locations.  The meters 
are the next project in the phased plan, and are intended to improve turnover and 
incentivize the use of off-street parking options instead of creating additional traffic 
congestion and visitor frustration to obtain an on-street space.  The project is 
intended to include the installation of multi-space paid parking kiosks for the 101 
premium spaces directly on Main Street.  City Council approved staff moving forward 
with this project on January 16, 2016. 

Status:  A Request for Proposals (RFP) was advertised on June 7, and a pre-submittal 
conference was held on June 29.  Eight proposals were received before the July 14 
deadline. A selection committee is in process of reviewing the proposals and will 
meet on August 2 to determine the top three vendors who will be invited to provide 
product demonstrations on August 18.  Approval of a contract will go to Council on 
September 27.  Implementation of the meters is anticipated to occur in January 
2017, after the Uptown Pedestrian Access Improvements Project is complete. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  N/A Winter 2016 
Construction N/A N/A 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

PD Shooting Range Improvements                                FY17 CIP Update 

KEY FEATURES: 

Consultant: TBD 

Contractor: TBD 

 

Construction Challenges: 

• N/A 
 

 

Project Manager: 
Ryan Mortillaro, EIT 
(928) 203-5091 
RMortillaro@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY17 Project Budget: $347,500 
 Total Project Budget: $347,500 
  
                               

 

 

 

 

 
         

                                                                     

The Police Department has determined the need for a more functional shooting 
range facility. The shooting range will see improvements to restroom facilities, 
storage, and an additional briefing/presentation room. 

Status:  It is anticipated that a Consultant will be selected to complete the design of 
the improvements in the Fall of 2016. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 
 
 
 
 
 
 
 

mailto:RMortillaro@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  100% Spring 2016 
Construction N/A N/A 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

PD Armory Expansion                                        FY17 CIP Update 

KEY FEATURES: 

Consultant: WSM Architects 

Contractor: TBD 

 

Construction Challenges: 

• N/A 
 

 

Project Manager: 
Ryan Mortillaro, EIT 
(928) 203-5091 
RMortillaro@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY17 Project Budget: $150,000 
 Total Project Budget: $150,000 
  
                               

 

 

 

 

 
         

                                                                     

The Police Department has determined the need for a safer and more dedicated 
armory. The project consists of upgrading facilities for proper security, safety levels, 
and building standards.  

Status:  It is anticipated that a Contractor will be selected to complete the 
construction of the new armory in the Fall of 2016. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 
 
 
 
 
 
 
 

mailto:RMortillaro@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  60% September 2016 (Phase 4) 
Construction (Portal Lane Bridge) 100% April 2016 (Phase 3) 
Construction (Pedestrian Bridge) 100% June 2016 (Phase 3) 

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Brewer Road/Tlaquepaque Drainage Improvements Project                          FY17 CIP Update 

KEY FEATURES: 

Consultant: Shepherd-Wesnitzer, Inc. 

Contractor: Tiffany Construction Co. 

Timing:  

Phase 3: Const.: Jan – June 2016 
Phase 4: Design: Jan 2016 – Sept 2016 
              Construction:  FYs 2017 & 2018 
 
Construction Challenges: 

• Pedestrian access 
• Business access 
• Utility Coordination 
• Maintenance of Drainage  
• Maintenance of Traffic 

 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY17 Project Budget: $1,010,000 
    Total Project Budget: $2,936,400 
 
 
        
 
 
              
    
  

    

Phases 1 and 2 of this project included installing barriers along the top of the wash 
bank. These improvements increased the entire channel capacity between Brewer 
Road and Oak Creek.  However, the ultimate design capacity of the channel will       
not be reached until Phase 4 is complete; see below.    
 
Phase 3 included replacement of the box culverts at Portal Lane and the pedestrian 
walkway with clear span bridges (as shown in the above photos – taken 7/20/16).  
The work for this phase was completed in late June 2016.  The Portal Lane Bridge in 
the upper left photo will receive a rock veneer treatment in August or September 
2016. 
 
Phase 4 design includes improving the entire channel cross section between Brewer 
Road and Oak Creek to convey the 25-year flow.  
  
Status:  Phase 3 construction began in January 2016, and was completed by the end 
of June 2016.  Phase 4 design began in January 2016 and is expected to be complete 
in September 2016.  Due to unexpected negotiations with TLAQ Partners LLC 
regarding cost-sharing for Phase 4 construction, the design is on-hold at 60% until a 
Cost-Sharing Agreement is in place.  Phase 4 construction is budgeted in FY 2017 and 
FY 2018. 
 
For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

mailto:DPeck@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  0% April 2017 
Construction 0% FY 2018 

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

KEY FEATURES: 

Consultant: Shepherd-Wesnitzer, Inc. 

Contractor: Tiffany Construction Co. 

Timing: Design: FY 2017 
Construction:  FY 2018                    
 
 
Construction Challenges 

• Business and residential access 
• Maintenance of Utilities 
• Maintenance of Drainage  
• Maintenance of Traffic 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY17 Project Budget: $150,000 
    Total Project Budget: $857,000 
 
                           

 

 

 

                                     
 

 

 

 

         

                                                                     

This project involves the removal of an existing corrugated metal arch culvert and its 
replacement with a reinforced concrete box culvert.  The new box culvert will be 
designed to convey the 25-year storm event.  The project will include channel 
improvements for approximately 75’ downstream to tie into the upstream extent of 
the Brewer Road / Tlaquepaque Drainage Improvements – Phase 4 (once those 
Phase 4 improvements are complete).  Brewer Road surface improvements will be 
made in the vicinity of the crossing as well. 
 
Status:  The design work for this project is budgeted in FY 2017.  We have received a 
design proposal from Shephard-Wesnitzer, Inc. (SWI).  Once we have an executed 
Cost-Sharing Agreement with TLAQ Partners, LLC for the Phase 4 construction, we 
will contract with SWI to design this project.  The construction for this project is 
budgeted in FY 2018. 
 
For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

Brewer Road Crossing Improvements Project                                           FY17 CIP Update  

mailto:DPeck@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design (all four phases)  100% January 2016 
Construction (Phase 1) 100% March 2016 (Phase 1) 

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

KEY FEATURES: 

Consultant: JE Fuller, Inc. 

Contractor: Tiffany Construction Co. 

Timing: Phase 1: Construction:                        
December 2015 – March 2016 
Phase 2: FY 2017 
Phase 3: FY 2018 
Phase 4: FY 2019 
 
Construction Challenges 

• Business and residential access 
• Maintenance of Utilities 
• Maintenance of Drainage  
• Maintenance of Traffic 

 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY17 Project Budget: $444,250  
    Total Project Budget: $4,312,650 
 
                           

 

                                     
 

 

 

 

         

                                                                     

Phase 1 included improvements in the Casa Bonita Condominium Subdivision, 
Coffee Pot Subdivision, and other parcels in the same general area. The 
improvements upgraded existing storm drain infrastructure.  
 
Phase 2 includes installing storm drainage pipe at the Coffee Pot Drive Crossing and 
along Grasshopper Lane, just past the existing Grasshopper Lane drainage crossing.   
 
Phase 3 includes installing storm drainage pipe along Grasshopper Lane, up to the 
downstream (south) side of Sanborn Drive. 
 
Phase 4 includes installing storm drainage pipe from the downstream side of 
Sanborn Drive, then along Little Elf Drive, to the City of Sedona parcel, north of the 
Coffee Pot Subdivision.  This will include an inlet sediment basin structure. 
 
Status:  Design of Phases 1-4 are complete.  Phase 1 construction began in 
December 2015, and was completed in March 2016.  Phase 2 construction is 
budgeted in FY 2017.  Utility relocation work for Phase 2 is anticipated to occur Sept. 
– Oct. 2016, followed by installation of the drainage pipe and roadway 
improvements.  Phase 3 construction is budgeted in FY 2018.  Phase 4 construction 
is budgeted in FY 2019. 
 
For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

Coffee Pot Drainage Improvements Project                                                        FY17 CIP Update 

mailto:DPeck@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  5% September 2017 
Construction 0% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Dry Creek Road Overlay Project                                                                              FY17 CIP Update 

KEY FEATURES: 

Consultant: Woodson Engineering, Inc. 

Contractor: TBD 

Timing: TBD 

Construction Challenges: 

• Environmental clearances 
• Maintenance of traffic 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 

$ FY16 Project Budget: $50,000  
    Total Project Budget: $605,399  
 

                               

 

 

 

 

 

 

 

 

 

 

 

 

 

 
         

                                                                     

The project will include a mill and overlay, with minor shoulder widening. The 
segments of Dry Creek Road included are between White Bear Road and Color Cove 
Road and between Forest Service Road 152 and the city-limit boundary. 

This project is part of the Surface Transportation Program (STP), which utilizes federal 
funds administered by the Arizona Department of Transportation (ADOT) through the 
Northern Arizona Council of Governments (NACOG).  The City has partnered with 
Yavapai County to combine this project with their Boynton Pass Road Project.  City 
Council and the Yavapai County Board of Directors approved an Intergovernmental 
Agreement in March 2016 for Yavapai County to manage the project, with the City 
contributing funding for the City’s portion of the project. 

Status:  Initial data collection, field survey, and compilation of existing reports and 
right-of-way information has been completed.  Preparation of the Initial Project 
Assessment is underway.  The first progress meeting will be held on August 10. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  100% May 2016 
Construction 90% September 2016 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Jordan Road Sidewalk Extension Project                                                              FY17 CIP Update 

KEY FEATURES: 

Consultant: Lyon Engineering, Inc. 

Contractor: Cactus Asphalt 

Timing: May – June 2016 

Construction Challenges: 

• Driveway access 
• Utility relocations 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY16 Project Budget: $58,250  
    Total Project Budget: $137,660 
 
 
 
                               
 

 
 
 

 
 
 
 

 

 
         

                                                                     

This project consists of installing 5-foot wide sidewalk and handicap ramps along the 
east side of Jordan Road from Mesquite Avenue to the north side of Schnebly Road. 
Some sidewalk already exists between Apple and Mesquite, but this project fills in 
gaps, providing ADA access to the municipal parking lot without having to cross over 
to the west side of Jordan Road. This project requires the acquisition of temporary 
construction easements to complete connections to driveways. 

Status: Cactus Asphalt performed this work under the City’s Street Maintenance Job 
Order Contract, in conjunction with the repaving of Jordan Road.  Construction 
began in early June.  All of the sidewalk has been completed.  The ramp at the 
southeast corner of Jordan and Apple is still pending a utility pole relocation.  Other 
punch list items including grading behind sidewalk, and sign replacement, will be 
done in conjunction with the final ramp once the existing pole is removed, expected 
to be in September. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  0% TBD 
Construction 0% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sanborn Drive/Thunder Mountain Road Overlay Project                                   FY17 CIP Update 

KEY FEATURES: 

Consultant: Woodson Engineering, Inc. 

Contractor: TBD 

Timing: TBD 

Construction Challenges: 

• Environmental clearances 
• Maintenance of traffic 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 

$ FY17 Project Budget: $151,000  
    Total Project Budget: $738,820  
 

                               

 

 

 

 

 

 

 

 

 

 

 

 

 

 
         

                                                                     

The project will include a mill and overlay, with minor shoulder widening. The 
approximate one mile segment of Sanborn Drive/Thunder Mountain Road is between 
Rhapsody Road and Coffee Pot Drive. 

This project is part of the Surface Transportation Program (STP), which utilizes federal 
funds administered by the Arizona Department of Transportation (ADOT) through the 
Northern Arizona Council of Governments (NACOG). 

Status:  Council approved an Intergovernmental Agreement with ADOT at the July 12 
meeting.  The IGA allows the City and State to work together to develop project plans 
and specifications for the project, in compliance with federal requirements.  Staff is 
awaiting a design proposal from the consultant, which will be presented to Council on 
September 13. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  20% June 2017 
Construction N/A N/A 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Transportation Master Plan Update Project                                                        FY17 CIP Update 

KEY FEATURES: 

Consultant: Kimley-Horn 

Contractor:  N/A 

Timing: April 2016 – June 2017 

Construction Challenges: 

N/A 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY16 Project Budget: $200,000 
     Total Project Budget: $250,000 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 
         

                                                                     

This study is needed due to the growing congestion issues the City has experienced.  
The update will include review and analysis of past transportation studies prepared 
for the City, and will attempt to bridge the gaps between those studies to provide a 
comprehensive plan to improve multimodal transportation throughout the City.  
Kimley-Horn was selected through a competitive Request for Qualification process.  
The design contract was approved by Council on April 12, 2016.   

Status: Traffic counts throughout the City, as well as origin-destination data, have 
been collected.  Kimley-Horn has reviewed past studies and summarized the 
implementation status of recommendations born from those studies.  That 
information is being reviewed by the Technical Advisory Committee (TAC), which 
consists of Kimley-Horn staff, their public outreach sub-consultant, City Manager 
staff, Public Works staff, Community Development staff, Police Department staff, 
Coconino and Yavapai Counties, Verde Lynx, and ADOT.  The next step is for the 
consultant to conduct a current and future conditions analysis, and draft working 
paper #1.  That information will be reviewed at the second TAC meeting in August, 
prior to beginning the first phase of public outreach in September.  It is staff’s intent 
to provide a full status update to Council in October.  A more extensive update on 
this project was provided via a City Talk Article in the Red Rock News on July 27. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  100% February 2016 
Construction 20% October 2016 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Uptown Pedestrian Access Improvements Project                                             FY17 CIP Update 

KEY FEATURES: 

Consultant: Peak Engineering, Inc. 

Contractor: Kinney Construction 

Services, Inc. (KCS) / Cactus Asphalt 

 

Construction Challenges: 

• Pedestrian access  
• Bridge erection 
 

 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 

$ FY16 Project Budget: $862,500 
    Total Project Budget: $1,234,500 

 
 
 
                               
 
 

 

 

 

 
         

                                                                     

The project will construct an improved walkway with ADA access from the north 
end of State Route 89A to the municipal parking lot on Schnebly Road, including 
sidewalk, lighting, parking lot reconfiguration, elevated walkway/bridge and an 
elevator.  KCS submitted its final Guaranteed Maximum Price that was approved by 
Council on April 12, 2016.  The site work west of Mountain View Drive was broken 
out of KCS’s contract in order to reduce overall project cost, and will be performed 
by Cactus Asphalt. Construction began on April 18, 2016. 

Status:  The elevator is in process of being fabricated.  The bridge design is still being 
finalized in order to accommodate an outlook platform adjacent to the elevator 
tower.  Excavation for the elevator pit is ongoing.  Storm drain has been completed 
in the Wayside Chapel parking area as well as pouring of the footing for the new 
retaining wall between the parking area and the new walkway. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

mailto:SCraver@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  100% December 2013 
Construction 99% August 2016 

 City of Sedona   
 Public Works Department 
  102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

WWRP A+ Upgrades                                                                                                  FY17 CIP Update 

KEY FEATURES: 

Consultant: Carollo Engineers 

Contractor: Currier Construction, Inc. 

 

Construction Challenges: 

• Treatment Plant must remain 
operational during construction 

• Deep rock excavation 
• Programming 
 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY17 Project Budget: $0 
 Total Project Budget:  $5,683,272 
 
 

                               

 

 

 

 

 

 

 

         

                                                                     

The WWRP A+ Upgrades Project is a $4.7 million project which will allow the 
Wastewater Reclamation Plant to treat up to 1.63 million gallons of wastewater per 
day.  The project will add a new secondary clarifier, new aeration blowers, and a new 
sludge digester.  

Currier Construction, Inc. was awarded a construction contract for the project at the 
November 12, 2014 City Council meeting.  Construction began in December 2014. 

Status: Construction is 99% complete and expected to be complete in August 2016.  
All physical construction work is complete and the Contractor is currently 
programming equipment to run automatically. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  100% August 2015 
Construction 56% March 2017 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Injection Well No.’s 1 and 2 Equipping                                                                  FY17 CIP Update 

KEY FEATURES: 

Consultant: Carollo Engineers 

Contractor: Currier Construction, Inc. 

 

Construction Challenges: 

• Deep rock excavation 
• Start-up and Programming 
 

 

 

 

 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 
 

$ FY17 Project Budget: $2,528,508 
 Total Project Budget:  $12,664,758 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

The City of Sedona completed drilling and testing Injection Well No. 1 in December 
of 2013.  The analysis of the testing determined injection as a means of effluent 
management was successful and a total of six wells are planned. 

Drilling and testing of Injection Well No. 2 was complete on October 14, 2015.  

This project includes equipping Well No. 1 and Well No. 2 with pumps necessary for 
injection, as well as installing piping, filters, and a reservoir. 

Status: Council approved the project for award on December 8, 2015.  Construction 
began January 14, 2016. The reservoir is 100% complete, the piping to Well No. 1 is 
complete and work is beginning on the electrical buildings and at each well site.  
Injection pumps for each well are currently being fabricated and are scheduled to be 
delivered and installed in October 2016.   

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  15% Spring 2017 
Construction N/A N/A 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Wastewater Master Plan Update                                      FY17 CIP Update 

KEY FEATURES: 

Consultant: Carollo Engineers, Inc. 

Contractor: TBD 

 

Construction Challenges: 

• N/A 
 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY17 Project Budget: $150,000 
 Total Project Budget:  $980,000 
  
                               

 

 

 

 

 
         

                                                                     

The Wastewater Master Plan Update is a project that will evaluate the wastewater 
collections system.  The report that is completed as part of this project will be an 
update to the previous Wastewater Master Plan, which was completed in 2000. 

The report will identify service areas, system capacities, and future capital projects 
needed for repair or extension of the collection system. 

Status: Carollo has completed data collection for the system in order to build a 
model that will identify system capacities.  Flow projections for sewer buildout have 
also been completed.  A technical memorandum summarizing the planning 
framework and flow projections is currently under review by City staff.  Public 
outreach is scheduled to begin in fall 2016 and will consist of a combination of 
letters, homeowner’s association meetings, and public meetings. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 
 
 
 
 
 
 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
http://www.sedonaaz.gov/your-government/departments/community-development/engineering-services/capital-improvement-projects
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  10% Fall 2016 
Construction 0% Fall 2016 – Spring 2017 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

WWRP Bar Screen & Headworks Replacement                                     FY17 CIP Update 

KEY FEATURES: 

Consultant: Sunrise Engineering, Inc. 

Contractor: TBD 

 

Construction Challenges: 

• Treatment Plant must remain 
operational during construction 

• Corrosive hydrogen sulfide gasses 
 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY17 Project Budget: $830,000 
 Total Project Budget:  $2,330,000 
  
                               

 

 

 

 

 
         
                                                                     

The WWRP Bar Screen & Headworks Replacement Project will replace two existing 
bar screens with new bar screens.  The bar screens are a vital part of wastewater 
treatment which remove solids at the start of the treatment process.  In addition, 
the project will replace heavily corroded concrete channels downstream of the 
barscreens.  The channels direct influent flow to further treatment areas of the 
WWRP.  

Status: Construction for this project has been delayed in order to include 
improvments to the influent flow channel, which is severely deteriorated due to 
wastewater gasses.  By combining the two projects, the City anticipates a cost 
savings over doing the projects separately.  Sunrise Engineering, Inc. has begun 
design of the project, which is anticipated to be complete late summer 2016.  
Construction is anticipated to begin in late fall 2016 and be complete in Fiscal Year 
2016/2017. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 
 
 
 
 
 
 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP
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Project Status  July 2016 
Project Phase % Completion Completion Date 

Design  0% Spring 2017 
Construction N/A N/A 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

WWRP Odor Control Study                                       FY17 CIP Update 

KEY FEATURES: 

Consultant: TBD 

Contractor: TBD 

 

Construction Challenges: 

• N/A 
 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY17 Project Budget: $25,000 
 Total Project Budget:  $210,000 
  
                               

 

 

 

 

 
         

                                                                     

The Wastewater Reclamation Plant (WWRP) Odor Control Study will evaluate odor 
levels in areas known to have odor problems at the WWRP.  The evlauation will 
determine the source and magnitude of existing odor issues.  Potential sources 
include manholes at the entrance to the WWRP, the headworks area, and the 
aerobic digester.   

Status:  It is anticipated that a Consultant will be selected to complete the Odor 
Control Study in Summer 2016. 

For a copy of this update, or updates for other projects, smart-phone users can scan 
the QR code located on this announcement, or visit the projects website at: 
www.sedonaaz.gov/CIP 
 
 
 
 
 
 
 

mailto:RHolland@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP



